Repairing work Range office Building, removal of debries and providing new precast RCC covering slabs desilting of drains in ward no.12 Shettyhalli								
S.No	Date	Day	Tractor		JCB		Place	Nature Of Work
			Vichel No	No	Vichel No	No		
1	29-Jun-22	Wednesday	KA 33 B 3639	1	KA 52 N1073	1	Chikka sandra	Slab removing and Desilting Resetting
2	30-Jun-22	Thursday	KA 33 B 3639	1	KA 52 N1073	1	Chikka sandra	Slab removing and Desilting Resetting
TOTAL				2		2		

1	1-Jul-22	Friday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Chikka sandra	Slab removing and Desilting Resetting
2	2-Jul-22	Saturday	KA 33 B 3639	1	KA 51MJ 8141	1	Chikka sandra	Slab removing and Desilting Resetting
3	3-Jul-22	Sunday	KA 33 B 3639	1	---		Chikka sandra	Slab removing and Desilting Resetting
4	4-Jul-22	Monday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Chikka sandra	Slab removing and Desilting Resetting
5	5-Jul-22	Tuesday	KA 33 B 3639	1	KA 51MJ 8141	1	Chikka sandra	Slab removing and Desilting Resetting
6	6-Jul-22	Wednesday	KA 33 B 3639	1			Chikka sandra	Slab removing and Desilting Resetting
7	7-Jul-22	Thursday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Chikka sandra	Slab removing and Desilting Resetting
8	8-Jul-22	Friday	KA 33 B 3639	1	KA 51MJ 8141	1	Chikka sandra	Slab removing and Desilting Resetting
9	9-Jul-22	Saturday	KA 33 B 3639	1			Chikka sandra	Slab removing and Desilting Resetting
10	10-Jul-22	Sunday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Chikka sandra	Slab removing and Desilting Resetting
11	11-Jul-22	Monday	KA 33 B 3639	1	KA51 MS 6684	1	Chikka sandra	Slab removing and Desilting Resetting
12	12-Jul-22	Tuesday	KA 33 B 3639	1	KA51 MS 6684	1	Chikka sandra	Slab removing and Desilting Resetting
13	13-Jul-22	Wednesday	KA 33 B 3639	1	KA 52 N1073	1	Chikka sandra	Slab removing and Desilting Resetting
14	14-Jul-22	Thursday	KA 33 B 3639	1	KA 51MJ 8141 KA51 MS 6684	2	Chikka sandra	Slab removing and Desilting Resetting
15	15-Jul-22	Friday	KA 33 B 3639	1			Chikka sandra	Slab removing and Desilting Resetting
16	16-Jul-22	Saturday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Kammagondana halli	Slab removing and Desilting Resetting
17	17-Jul-22	Sunday	KA 33 B 3639	1	KA 51MJ 8141	1	Kammagondana halli	Slab removing and Desilting Resetting
18	18-Jul-22	Monday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Kammagondana halli	Slab removing and Desilting Resetting
19	19-Jul-22	Tuesday	KA 33 B 3639	1			Kammagondana halli	Slab removing and Desilting Resetting
20	20-Jul-22	Wednesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Kammagondana halli	Slab removing and Desilting Resetting
21	21-Jul-22	Thursday	KA 33 B 3639	1	KA 51MJ 8141	1	Kammagondana halli	Slab removing and Desilting Resetting
22	22-Jul-22	Friday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Kammagondana halli	Slab removing and Desilting Resetting
23	23-Jul-22	Saturday	KA 33 B 3639	1	KA 51MJ 8141	1	Kammagondana halli	Slab removing and Desilting Resetting
24	24-Jul-22	Sunday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Kammagondana halli	Slab removing and Desilting Resetting
25	25-Jul-22	Monday	KA 33 B 3639	1	KA 51MJ 8141	1	Kammagondana halli	Slab removing and Desilting Resetting
26	26-Jul-22	Tuesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Kammagondana halli	Slab removing and Desilting Resetting
27	27-Jul-22	Wednesday	KA 33 B 3639	1	KA 51MJ 8141	1	Shettyhalli	Slab removing and Desilting Resetting
28	28-Jul-22	Thursday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Shettyhalli	Slab removing and Desilting Resetting
29	29-Jul-22	Friday	KA 33 B 3639	1	KA 51MJ 8141	1	Shettyhalli	Slab removing and Desilting Resetting
30	30-Jul-22	Saturday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Shettyhalli	Slab removing and Desilting Resetting
31	31-Jul-22	Sunday	KA 33 B 3639	1	KA 51MJ 8141	1	Shettyhalli	Slab removing and Desilting Resetting
TOTAL :-				31		39		

Executive

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ
ಬಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು

Repairing work Range office Building, removal of debries and providing new precast RCC covering slabs desilting of drains in ward no.12 Shettyhalli								
S.No	Date	Day	Tractor		JCB		Place	Nature Of Work
			Vichel No	No	Vichel No	No		
1	1-Aug-22	Monday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Ayr layout	Slab removing and Desilting Resetting
2	2-Aug-22	Tuesday	KA 33 B 3639	1	KA 51MJ 8141	1	Ayr layout	Slab removing and Desilting Resetting
3	3-Aug-22	Wednesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Ayr layout	Slab removing and Desilting Resetting
4	4-Aug-22	Thursday	KA 33 B 3639	1	KA 51MJ 8141	1	Ayr layout	Slab removing and Desilting Resetting
5	5-Aug-22	Friday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Ayr layout	Slab removing and Desilting Resetting
6	6-Aug-22	Saturday	KA 33 B 3639	1	KA 51MJ 8141	1	Ayr layout	Slab removing and Desilting Resetting
7	7-Aug-22	Sunday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Ayr layout	Slab removing and Desilting Resetting
8	8-Aug-22	Monday	KA 33 B 3639	1	KA 51MJ 8141	1	Ayr layout	Slab removing and Desilting Resetting
9	9-Aug-22	Tuesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Ayr layout	Slab removing and Desilting Resetting
10	10-Aug-22	Wednesday	KA 33 B 3639	1	KA 51MJ 8141	1	Ayr layout	Slab removing and Desilting Resetting
11	11-Aug-22	Thursday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Ayr layout	Slab removing and Desilting Resetting
12	12-Aug-22	Friday	KA 33 B 3639	1	KA 51MJ 8141	1	Shettyhalli	Slab removing and Desilting Resetting
13	13-Aug-22	Saturday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Shettyhalli	Slab removing and Desilting Resetting
14	14-Aug-22	Sunday	KA 33 B 3639	1	KA 51MJ 8141	1	Shettyhalli	Slab removing and Desilting Resetting
15	15-Aug-22	Monday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Shettyhalli	Slab removing and Desilting Resetting
16	16-Aug-22	Tuesday	KA 33 B 3639	1	KA 51MJ 8141	1	Shettyhalli	Slab removing and Desilting Resetting
17	17-Aug-22	Wednesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Shettyhalli	Slab removing and Desilting Resetting
18	18-Aug-22	Thursday	KA 33 B 3639	1	KA 51MJ 8141	1	Shettyhalli	Slab removing and Desilting Resetting
19	19-Aug-22	Friday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Shettyhalli	Slab removing and Desilting Resetting
20	20-Aug-22	Saturday	KA 33 B 3639	1	KA 51MJ 8141	1	Shettyhalli	Slab removing and Desilting Resetting
21	21-Aug-22	Sunday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Shettyhalli	Slab removing and Desilting Resetting
22	22-Aug-22	Monday	KA 33 B 3639	1	--	-	Chikka sandra	Slab removing and Desilting Resetting
23	23-Aug-22	Tuesday	KA 33 B 3639	1	KA 51MJ 8141	1	Chikka sandra	Slab removing and Desilting Resetting
24	24-Aug-22	Wednesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Chikka sandra	Slab removing and Desilting Resetting
25	25-Aug-22	Thursday	KA 33 B 3639	1	KA 51MJ 8141	1	Chikka sandra	Slab removing and Desilting Resetting
26	26-Aug-22	Friday	KA 33 B 3639	1	----		Chikka sandra	Slab removing and Desilting Resetting
27	27-Aug-22	Saturday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Chikka sandra	Slab removing and Desilting Resetting
28	28-Aug-22	Sunday	KA 33 B 3639	1	KA 51MJ 8141	1	Chikka sandra	Slab removing and Desilting Resetting
29	29-Aug-22	Monday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Abbigere	Slab removing and Desilting Resetting
30	30-Aug-22	Tuesday	KA 33 B 3639	1	KA 51MJ 8141	1	Abbigere	Slab removing and Desilting Resetting
31	31-Aug-22	Wednesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Abbigere	Slab removing and Desilting Resetting
TOTAL :-				31		44		Slab removing and Desilting Resetting

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂ...
ಶೆಬ್ಬಹಳ್ಳಿ ಉಪವಿಭಾಗ
ಬಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು

Repairing work Range office Building, removal of debries and providing new precast RCC covering slabs desilting of drains in ward no.12 Shettyhalli								
S.No	Date	Day	Tractor		JCB		Place	Nature Of Work
			Vichel No	No	Vichel No	No		
1	1-Sep-22	Thursday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Abbigere	Slab removing and Desilting Resetting
2	2-Sep-22	Friday	KA 33 B 3639	1	KA 51MJ 8141	1	Abbigere	Slab removing and Desilting Resetting
3	3-Sep-22	Saturday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Abbigere	Slab removing and Desilting Resetting
4	4-Sep-22	Sunday	KA 33 B 3639	1	KA 51MJ 8141	1	Abbigere	Slab removing and Desilting Resetting
5	5-Sep-22	Monday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Abbigere	Slab removing and Desilting Resetting
6	6-Sep-22	Tuesday	KA 33 B 3639	1	KA 51MJ 8141	1	Abbigere	Slab removing and Desilting Resetting
7	7-Sep-22	Wednesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Abbigere	Slab removing and Desilting Resetting
8	8-Sep-22	Thursday	KA 33 B 3639	1	KA 51MJ 8141	1	Abbigere	Slab removing and Desilting Resetting
9	9-Sep-22	Friday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Abbigere	Slab removing and Desilting Resetting
10	10-Sep-22	Saturday	KA 33 B 3639	1	KA 51MJ 8141	1	Abbigere	Slab removing and Desilting Resetting
11	11-Sep-22	Sunday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
12	12-Sep-22	Monday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Medarahalli	Slab removing and Desilting Resetting
13	13-Sep-22	Tuesday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
14	14-Sep-22	Wednesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Medarahalli	Slab removing and Desilting Resetting
15	15-Sep-22	Thursday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
16	16-Sep-22	Friday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
17	17-Sep-22	Saturday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Medarahalli	Slab removing and Desilting Resetting
18	18-Sep-22	Sunday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
19	19-Sep-22	Monday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
20	20-Sep-22	Tuesday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Medarahalli	Slab removing and Desilting Resetting
21	21-Sep-22	Wednesday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
22	22-Sep-22	Thursday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
23	23-Sep-22	Friday	KA 33 B 3639	1	KA51 MS 6684 KA 52 N1073	2	Medarahalli	Slab removing and Desilting Resetting
24	24-Sep-22	Saturday	KA 33 B 3639	1	KA 51MJ 8141	1	Medarahalli	Slab removing and Desilting Resetting
25	25-Sep-22	Sunday	KA 33 B 3639	1	KA 51MJ 8141 KA51 MS 6684	2	Medarahalli	Slab removing and Desilting Resetting
26	26-Sep-22	Monday	KA 33 B 3639	1	KA 52 N1073	1	Medarahalli	Slab removing and Desilting Resetting
27	27-Sep-22	Tuesday	-	-	-	-		Slab removing and Desilting Resetting
28	28-Sep-22	Wednesday	-	-	-	-		Slab removing and Desilting Resetting
29	29-Sep-22	Thursday	-	-	-	-		Slab removing and Desilting Resetting
30	30-Sep-22	Friday	-	-	-	-		Slab removing and Desilting Resetting
TOTAL :-				26		37		

Received
26/9/22

Received
19/9/22
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರ
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ
ಜಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು

Repairing work Range office Building, removal of debries and providing new precast RCC covering slabs desilting of drains in ward no.12 Shettyhalli

S.No	Date	Day	Tractor		JCB		Remarks
			No	Vichel No	No		
1	29-Jun-22	Wednesday	1	KA 33 B 3639	1	KA 52 N1073	
2	30-Jun-22	Thursday	1	KA 33 B 3639	1	KA 52 N1073	
TOTAL			2		2		

Ksreeja(N) 30/6/22

Ksreeja(N) 30/6/22

1	1-Jul-22	Friday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
2	2-Jul-22	Saturday	1	KA 33 B 3639	1	KA 51MJ 8141	
3	3-Jul-22	Sunday	1	KA 33 B 3639		---	
4	4-Jul-22	Monday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
5	5-Jul-22	Tuesday	1	KA 33 B 3639	1	KA 51MJ 8141	
6	6-Jul-22	Wednesday	1	KA 33 B 3639			
7	7-Jul-22	Thursday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
8	8-Jul-22	Friday	1	KA 33 B 3639	1	KA 51MJ 8141	
9	9-Jul-22	Saturday	1	KA 33 B 3639			
10	10-Jul-22	Sunday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
11	11-Jul-22	Monday	1	KA 33 B 3639	1	KA51 MS 6684	
12	12-Jul-22	Tuesday	1	KA 33 B 3639	1	KA51 MS 6684	
13	13-Jul-22	Wednesday	1	KA 33 B 3639	1	KA 52 N1073	
14	14-Jul-22	Thursday	1	KA 33 B 3639	2	KA 51MJ 8141 KA51 MS 6684	
15	15-Jul-22	Friday	1	KA 33 B 3639			
16	16-Jul-22	Saturday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
17	17-Jul-22	Sunday	1	KA 33 B 3639	1	KA 51MJ 8141	
18	18-Jul-22	Monday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
19	19-Jul-22	Tuesday	1	KA 33 B 3639			
20	20-Jul-22	Wednesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
21	21-Jul-22	Thursday	1	KA 33 B 3639	1	KA 51MJ 8141	
22	22-Jul-22	Friday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
23	23-Jul-22	Saturday	1	KA 33 B 3639	1	KA 51MJ 8141	
24	24-Jul-22	Sunday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
25	25-Jul-22	Monday	1	KA 33 B 3639	1	KA 51MJ 8141	
26	26-Jul-22	Tuesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
27	27-Jul-22	Wednesday	1	KA 33 B 3639	1	KA 51MJ 8141	
28	28-Jul-22	Thursday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
29	29-Jul-22	Friday	1	KA 33 B 3639	1	KA 51MJ 8141	
30	30-Jul-22	Saturday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
31	31-Jul-22	Sunday	1	KA 33 B 3639	1	KA 51MJ 8141	
		TOTAL :-	35		39		

Ksreeja(N) 31/7/22

Ksreeja(N)
ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ
ಬಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು

Repairing work Range office Building, removal of debries and providing new precast RCC covering slabs desilting of drains in ward no.12 Shettyhalli

S.No	Date	Day	Tractor		JCB		Remarks
			No	Vichel No	No		
1	1-Aug-22	Monday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
2	2-Aug-22	Tuesday	1	KA 33 B 3639	1	KA 51MJ 8141	
3	3-Aug-22	Wednesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
4	4-Aug-22	Thursday	1	KA 33 B 3639	1	KA 51MJ 8141	
5	5-Aug-22	Friday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
6	6-Aug-22	Saturday	1	KA 33 B 3639	1	KA 51MJ 8141	
7	7-Aug-22	Sunday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
8	8-Aug-22	Monday	1	KA 33 B 3639	1	KA 51MJ 8141	
9	9-Aug-22	Tuesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
10	10-Aug-22	Wednesday	1	KA 33 B 3639	1	KA 51MJ 8141	
11	11-Aug-22	Thursday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
12	12-Aug-22	Friday	1	KA 33 B 3639	1	KA 51MJ 8141	
13	13-Aug-22	Saturday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
14	14-Aug-22	Sunday	1	KA 33 B 3639	1	KA 51MJ 8141	
15	15-Aug-22	Monday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
16	16-Aug-22	Tuesday	1	KA 33 B 3639	1	KA 51MJ 8141	
17	17-Aug-22	Wednesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
18	18-Aug-22	Thursday	1	KA 33 B 3639	1	KA 51MJ 8141	
19	19-Aug-22	Friday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
20	20-Aug-22	Saturday	1	KA 33 B 3639	1	KA 51MJ 8141	
21	21-Aug-22	Sunday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
22	22-Aug-22	Monday	1	KA 33 B 3639	-	--	
23	23-Aug-22	Tuesday	1	KA 33 B 3639	1	KA 51MJ 8141	
24	24-Aug-22	Wednesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
25	25-Aug-22	Thursday	1	KA 33 B 3639	1	KA 51MJ 8141	
26	26-Aug-22	Friday	1	KA 33 B 3639		----	
27	27-Aug-22	Saturday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
28	28-Aug-22	Sunday	1	KA 33 B 3639	1	KA 51MJ 8141	
29	29-Aug-22	Monday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
30	30-Aug-22	Tuesday	1	KA 33 B 3639	1	KA 51MJ 8141	
31	31-Aug-22	Wednesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
		TOTAL :-	31		44		

Received
31/08/22

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬೆಟ್ಟದಹಳ್ಳಿ ಉಪವಿಭಾಗ
ಬಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು

Repairing work Range office Building, removal of debries and providing new precast RCC covering slabs desilting of drains in ward no.12 Shettyhalli

S.No	Date	Day	Tractor		JCB		Remarks
			No	Vichel No	No		
1	1-Sep-22	Thursday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
2	2-Sep-22	Friday	1	KA 33 B 3639	1	KA 51MJ 8141	
3	3-Sep-22	Saturday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
4	4-Sep-22	Sunday	1	KA 33 B 3639	1	KA 51MJ 8141	
5	5-Sep-22	Monday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
6	6-Sep-22	Tuesday	1	KA 33 B 3639	1	KA 51MJ 8141	
7	7-Sep-22	Wednesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
8	8-Sep-22	Thursday	1	KA 33 B 3639	1	KA 51MJ 8141	
9	9-Sep-22	Friday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
10	10-Sep-22	Saturday	1	KA 33 B 3639	1	KA 51MJ 8141	
11	11-Sep-22	Sunday	1	KA 33 B 3639	1	KA 51MJ 8141	
12	12-Sep-22	Monday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
13	13-Sep-22	Tuesday	1	KA 33 B 3639	1	KA 51MJ 8141	
14	14-Sep-22	Wednesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
15	15-Sep-22	Thursday	1	KA 33 B 3639	1	KA 51MJ 8141	
16	16-Sep-22	Friday	1	KA 33 B 3639	1	KA 51MJ 8141	
17	17-Sep-22	Saturday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
18	18-Sep-22	Sunday	1	KA 33 B 3639	1	KA 51MJ 8141	
19	19-Sep-22	Monday	1	KA 33 B 3639	1	KA 51MJ 8141	
20	20-Sep-22	Tuesday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
21	21-Sep-22	Wednesday	1	KA 33 B 3639	1	KA 51MJ 8141	
22	22-Sep-22	Thursday	1	KA 33 B 3639	1	KA 51MJ 8141	
23	23-Sep-22	Friday	1	KA 33 B 3639	2	KA51 MS 6684 KA 52 N1073	
24	24-Sep-22	Saturday	1	KA 33 B 3639	1	KA 51MJ 8141	
25	25-Sep-22	Sunday	1	KA 33 B 3639	2	KA 51MJ 8141 KA51 MS 6684	
26	26-Sep-22	Monday	1	KA 33 B 3639	1	KA 52 N1073	
27	27-Sep-22	Tuesday	-	-	-	-	
28	28-Sep-22	Wednesday	-	-	-	-	
29	29-Sep-22	Thursday	-	-	-	-	
30	30-Sep-22	Friday	-	-	-	-	
		TOTAL :-	26		37		

Received
26/9/22.

Received
ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ
ಜಿಬಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು